
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Contract Location: Time Allowed:

0.254 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON LOW

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/20/2012

08/03/2012

08/24/2012

08/29/2012

09/26/2012

10/11/2013

00/00/0000

429 Days

10/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 95.34

409 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,086,370.31

$1,048,373.12

$72,469.96

85.92%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

331770-      $1,086,370.31 $1,048,373.12 $72,469.96 93.33% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number: 331770-      CR 546/LOWER FAYETTEVILLE RD OVER SHOAL CREEK

 

BRSLB-0736-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $746,708.98 $811,120.31 ($64,411.33)

Non-Participating $186,677.21 $202,780.04 ($16,102.83)

Total Earnings $933,386.19 $1,013,900.35 ($80,514.16)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $933,386.19 $1,013,900.35 ($80,514.16)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $80,514.16 $0.00 $80,514.16

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,013,900.35 $1,013,900.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number 331770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .890

 8060.270 .110

BRSLB-0736-00(005)

 

1.000 $886.63 $8,060.27

0010 210-0100     GRADING COMPLETE - LS  1.000 .860

 149100.030 .140

BRSLB-0736-00(005)

 

1.000 $20,874.00 $149,100.03

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,100.000 2,188.760

 15.920 570.710

 

 

2,759.470 $9,085.70 $43,930.76

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  700.000 .000

TL & H LIME 67.700 313.490

 

 

313.490 $21,223.27 $21,223.27

0034 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  470.000 .000

MATL & H LIME 75.570 430.290

 

 

430.290 $32,517.02 $32,517.02

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  560.000 .000

L & H LIME 70.510 509.220

 

 

509.220 $35,905.10 $35,905.10

0040 413-1000     BITUM TACK COAT GL  500.000 .000

 4.160 541.000

 

 

541.000 $2,250.56 $2,250.56

0050 436-1000     ASPHALTIC CONCRETE CURB - LF  256.000 .000

 5.420 406.000

5 INCH

 

406.000 $2,200.52 $2,200.52

0060 441-0303     CONC SPILLWAY, TP 3 EA  4.000 2.000

 1633.430 4.500

 

 

6.500 $7,350.44 $10,617.30



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number 331770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0084 634-1200     RIGHT OF WAY MARKERS EA  18.000 .000

 105.690 11.000

 

 

11.000 $1,162.59 $1,162.59

0085 641-1100     GUARDRAIL, TP T LF  84.000 .000

 62.000 84.000

 

 

84.000 $5,208.00 $5,208.00

0090 641-1200     GUARDRAIL, TP W LF  475.000 .000

 16.000 485.000

 

 

485.000 $7,760.00 $7,760.00

0095 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 .000

 600.000 2.000

 

 

2.000 $1,200.00 $1,200.00

0100 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 2000.000 2.000

 

 

2.000 $4,000.00 $4,000.00

0109 668-8013     SAFETY GRATE, TP 3 SF  105.000 .000

 40.000 92.621

 

 

92.621 $3,704.84 $3,704.84

Category Amount: $155,328.67 $328,840.26

Category Number: 0030 TEMPORARY EROSION CONTROL

0120 163-0300     CONSTRUCTION EXIT EA  2.000 1.500

 1087.190 .500

 

 

2.000 $543.60 $2,174.38

0130 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  4.000 1.750

 350.000 .250

 

 

2.000 $87.50 $700.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number 331770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0135 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  250.000 251.250

 12.300 83.750

 

 

335.000 $1,030.13 $4,120.50

0139 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  15.000 14.250

/SAND BAGS 162.960 .750

 

 

15.000 $122.22 $2,444.40

0143 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  630.000 201.000

 1.950 67.000

 

 

268.000 $130.65 $522.60

0144 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  800.000 1,414.500

RAW CHECK DAM 3.850 471.500

 

 

1,886.000 $1,815.28 $7,261.10

0180 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 300.000 1.000

 

 

2.000 $300.00 $600.00

0185 167-1500     WATER QUALITY INSPECTIONS MO  13.000 9.000

 227.370 4.000

 

 

13.000 $909.48 $2,955.81

0195 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,200.000 4,780.500

 1.920 1,506.250

 

 

6,286.750 $2,892.00 $12,070.56

Category Amount: $7,830.86 $32,849.35

Category Number: 0040 PERMANENT EROSION CONTROL

0200 700-7000     AGRICULTURAL LIME TN  4.000 .000

 50.000 .000

 

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number 331770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0210 700-8000     FERTILIZER MIXED GRADE TN  3.000 .250

 500.000 1.026

 

 

1.276 $513.00 $638.00

0220 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  850.000 727.278

 34.760 21.556

 

 

748.834 $749.29 $26,029.47

0225 603-7000     PLASTIC FILTER FABRIC SY  850.000 715.889

 2.850 21.556

 

 

737.445 $61.43 $2,101.72

0230 700-6910     PERMANENT GRASSING AC  4.000 .000

 1000.000 1.701

 

 

1.701 $1,701.00 $1,701.00

0250 716-2000     EROSION CONTROL MATS, SLOPES SY  2,100.000 .000

 0.900 1,597.500

 

 

1,597.500 $1,437.75 $1,437.75

Category Amount: $4,462.47 $31,907.94

Category Number: 0050 TRAFFIC SIGNING AND MARKING

0255 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  30.000 .000

 19.500 22.000

 

 

22.000 $429.00 $429.00

0260 636-2070     GALV STEEL POSTS, TP 7 LF  52.000 .000

 9.750 39.700

 

 

39.700 $387.08 $387.08

0270 654-1001     RAISED PVMT MARKERS TP 1 EA  34.000 .000

 5.000 26.000

 

 

26.000 $130.00 $130.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number 331770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TRAFFIC SIGNING AND MARKING

0295 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  380.000 .000

E), TP PB 6.500 442.000

 

 

442.000 $2,873.00 $2,873.00

0310 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  380.000 .000

OW), TP PB 6.500 442.000

 

 

442.000 $2,873.00 $2,873.00

Category Amount: $6,692.08 $6,692.08

Category Number: 0020 BRIDGE

0315 500-0100     GROOVED CONCRETE SY  676.000 .000

 3.400 977.778

 

 

977.778 $3,324.45 $3,324.45

0325 500-2100     CONCRETE BARRIER LF  308.000 .000

 34.950 324.000

 

 

324.000 $11,323.80 $11,323.80

0385 547-2014     PILE ENCASEMENT, 14 IN PILE LF  85.000 132.000

 105.530 .000

 

 

132.000 $.00 $13,929.96

Category Amount: $14,648.25 $28,578.21

Category Number: 0010 ROADWAY

0400 433-1000     REINF CONC APPROACH SLAB SY  280.000 2,556.000

 116.840 -2,272.000

 

 

284.000 $-265,460.48 $33,182.56

0410 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  650.000 .000

 5.550 222.222

 

 

222.222 $1,233.33 $1,233.33

Category Amount: $-264,227.15 $34,415.89



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 07/01/2013

to 06/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14378-12-000-0

Estimate Summary By Project

Estimate Number: 0011

07/02/2015

Project Number 331770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0415 716-1000     EROSION CONTROL MATS, WATERWAYS SY  300.000 163.333

 3.000 190.222

 

 

353.555 $570.67 $1,060.67

Category Amount: $570.67 $1,060.67

Category Number: 0010 ROADWAY

0430 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  300.000 .000

 80.530 188.720

 

 

188.720 $15,197.62 $15,197.62

Category Amount: $15,197.62 $15,197.62

Category Number: 0050 TRAFFIC SIGNING AND MARKING

0440 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  2,700.000 .000

 0.600 2,282.000

 

 

2,282.000 $1,369.20 $1,369.20

0445 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,700.000 .000

 0.600 2,382.000

 

 

2,382.000 $1,429.20 $1,429.20

Category Amount: $2,798.40 $2,798.40

Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -23,816.030

(IN# 1)

                                                            

-23,816.030 $-23,816.03 ($23,816.03)

Category Amount: $-23,816.03 $-23,816.03

Project Total Amount: ($80,514.16) $933,386.19


